WWTU Project Payments

As of July 13, 2009 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
‘ Original | Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS: ‘
1. Western Interceptor - Division |, II, HLIV
Engineer 2001 estimate $12.5 M ‘ ‘ ”
Design: Division 1,11, Il (Greeley & Hansen) $ 830,038.00 $ 89,000.00 $§ 919,038.00 | $ 893,944.00 | $ - 89394400|  97.27%
~ Design: Division IV - ) $  206,000.00  $ - |$  206,000.00 | $ 412500 $ 3,593.00 $ 7,71800 |  3.75%
_|Const. Engineering: Division |, Il & Il (Greeley & Hansen) $ 447,000.00 '$ 466,600.00 $ 913,600.00 | $ 649,250.00 $ 13,241.00 $ 66249100  7251%
| Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 $ (10,030.59) $ 2,611,969.41[$ 2,611,970.00 '$ 2,611,970.00 100.00%
|Construction: Division |l (Atlas Excavating Inc) $ 3,846,947.00 $ - $ 3,846,947.00 | $ 3,725643.00 $ - $ 3,725,643.00 96.85%
Construction: Division Ill (Atlas Excavating Inc.) $ 1,948,585.00  $ - $ 1,948,685.00 | $ 977,515.00 $ - $ 977,515.00 50.17%
Gambs, Mucker & Bauman $ 10,417.00 | § - $ 10,417.00 | $ 10,417.00 | $ - $ 10,417.00 -
Umbaugh $  10,000.00 | $ - S 10,000.00 [ $  10,000.00 | $ - $ 10,000.00
Ice Miller $  16,254.00 $ - $ 1625400 |$  16,254.00 '§ - $ 16,254.00
'SRF Loan Program $ 1,000.00 | § - |'$  1,000.00[$ 1,000.00 | $ - % 1,000.00
Bingham McHale LLP $ 1,800.00 $ - $ 1,800.00 | $ 1,800.00 | $ - $ 1,800.00
_ Ball State University $ 709.00 $ - $ 709.00 | $ 709.00  $ - $ 709.00
SRF LOAN $ 8,902,627.00 $ 16,834.00 §$ 891946100
Gary Brown $ 175.75  $ -8 175.75 | $ 175.75 | $ - % 175.75
‘James Erwin $ 120450 $ - $ 120450 % 1,204.50 | § - s 1,204.50
IMPROVEMENT FUND $ 138025 § - 8 1,380.25
| TOTALS $ 9,942,130.25 § 545569.41 $ 10,486,319.41 | $ 8,904,007.25 $ 8,920,841.25 )
2. Digester Renovation
Engineer 2003 estimate $ 8.5 M | ) i
| Design: (Wessler & Assoc) , '$  190,000.00 $ 888844 $  198888.44 |$ 198,888.00 § - '$ 198,888.00|  100.00%
Design:bid, soil boring, manuals, FOG, post constr (Wessler & Assoc)| $  680,000.00 | $ 365,000.00 $ 1,045000.00 | $ 98740135 § - $ 987,401.35 ~ 94.49%
Construction: (Bowen Engineering) ) $ 8,244,000.00 $ 27,400.00 $ 8,271,400.00 | $ 8,271,400.00 $ - $ 8,271,400.00 100.00%
Construction Engineering: (Wessler & Assoc.) $ 650,000.00 $ 111,000.00 | $§ 761,000.00 | $ 745780.00 $ - |$ 74578000  98.00%
Ice Miller LLP $  15247.00 $ - % 15,247.00 | $  15247.00 $ - |$  15247.00
Bingham-McHale $ 2,044.00 $ - $ 2,044.00 | $ 2,04400 $ - $ 2,044.00
Umbaugh $ 30,000.00  $ - % 30,000.00 | $ 30,000.00 §$ - $ 30,000.00
Gambs, Mucker & Bauman |$ 535900 $% - 0§ 5,359.00 | $ 5,359.00 $ - $ 5,359.00
2006 SRF LOAN $ 8,345,000.00  $ - $ 8,345,000.00
1998 SRF LOAN $ 1,030,149.00 ) $ 1,030,149.00
Aerobic Systems $ 9450000 $ - % 94,500.00 | $  94,500.00 $ - $  94,500.00
Merrell Brothers $ 34,239.35 $ - $ 34,239.35 | § 34,239.35 § - $ 3423935
IMPROVEMENT FUND $  642,709.70 $ - | $ 642,709.70 -
i  SRF EQUIP REPL FUND i $ 367,000.00 $ - '$ 367,000.00
TOTALS $ 9,945389.35 $ 51228844 $ 10,457,677.79 | $10,384,858.70 $ - $10,384,858.70
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WWTU Project Payments

As of July 13, 2009 ’ CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
- Original | Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS: )
|
4. BarBarry Lift Staton L b )
| Project partially funded by grant ; ] B
Design & Construction: (Wessler & Assoc.) $ 25,000.00 | $ 55,000.00 $ 80,000.00 | $ 80,000.00 | § - $ 8000000  100.00% |
Construction: (Infrastructure Systems Inc.) $ 882465.00 $ 5506138 $ 937,526.38 | $ 937,526.38  $ - $ 937,526.38 100.00%
Land purchase (Karen Dickey) $ 8,975.00 $ - $ 8,975.00 | $ 8,975.00  $ - $ 8,975.00
Easement (RWS South Inc) B $ 1,760.00 | $ - $ 1,760.00 | $ 1,760.00 $ - .5 1,760.00 )
IMPROVEMENT FUND $ 581,150.06 | $ - $ 581,150.06
EPA GRANT CONTRIBUTION $ 44711132 $  447111.32
TOTALS $  918,200.00 | $ 110,061.38 $ 1,028,261.38 | $ 1,028,261.38 $ 1,028,261.38
5. Green Meadows Lift Station -
Project partially funded by grant B - o ! B
Design: (Greeley & Hansen) ] R 77,900.00 ' $ 50,000.00 $ 127,900.00 | $ 127,892.27 | $ - $  127,892.27 99.99%
Construction: (Infrastructure Systems Inc.) $ 976,166.00 $ - $ 976,166.00 | $ 859,968.00 $ - $  859,968.00 88.10%
B IMPROVEMENT FUND $ 560,385.39 | § - $ 560,385.39
~ EPA GRANT CONTRIBUTION s  43171.09 $  43,171.09
TOTALS $ 1,054,066.00 $ 1,104,066.00 | $  603,556.48 ' $ 603,556.48 ’"
6. Collection System Master Plan ; L - i , .
Engineering Services: (Greeley & Hansen) ) .~ |$  56,100.00 ' $ 43,000.00 $ 99,100.00 | $ 92,800.11 ' $ - $ 92,800.11 93.64%
IMPROVEMENT FUND BN - $ 9280011 § - $  92,800.11
| TOTALS $  56,100.00 $ 43,000.00 $  99,100.00 | $  92,800.11 $  92,800.11 |
7. GIS Services | ;
Engineering Services Phase | (HE-BFS) $ 101,700.00  $ - $ 101,700.00 | $ 101,700.00 ' $ - $ 101,700.00 ~100%
Engineering Services Phase Il (BF& S) - $ 185200.00 $ - $ 185,200.00 | § 185,200.00  $ - |§ 185,200.00 100.00%
Engineering services: Ph |1l Outfall Mapping (BF& S) $ 880000 $ - $  880000|$  8800.00 $ - $  8800.00 100.00%
Engineering services Phase IV (BF&S) $ 286,200.00 $ - $ 286,200.00 | $ 219,280.80 $ - $ 219,280.80 76.62%
OPERATINGFUND | $ 29570000 $  295,700.00 |
IMPROVEMENT FUND $ 21928080 $ - $  219,280.80 7
TOTALS  |$ 581,900.00 $ - § 581,900.00 | $ 514,980.80 $ - | $ 514,980.80
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